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March 8, 2002
Via U.S. Mail

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, Illinois 60604

~ Re:  Monthly Progress Report - February 2002

Eagle Zinc Site, Hillsboro, llinois

"‘Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in
Hillsboro, Illinois and includes activities conducted during February 2002 and through
the date of this letter. _

- L Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e  Completed preparation the Preliminary Site Evaluation (PSE) Report and
submitted the draft report to USEPA and IEPA for review and comment.
e  Continued preparation of the RIVFS Work Plan.

IL. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV.  Sampling and Testing Results
No sampling or test results were generated during the reporting month.

V.  Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.
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VI.  Activities Planned for Next Reporting Month
' The following activities are planned for March 2002:

e  The Technical Review Meeting to discuss the draft PSE Report was held on
March 7, 2002. Participants included Dion Novak, Rick Lanham, Roy Ball,
Ross Jones, Doug Ucci and Gordon Kuntz. Written comments on the PSE
Report were provided by Dion Novak and discussed during the meeting.

e  The final PSE Report will be submitted to the Agency on or before March
28, 2002.

e  Preparation of the draft R/FS Work Plan will continue during this reporting
period. The draft RUFS Work Plan will be submitted to the Agency on or
before April 1, 2002.

If you have any questions concerning this progress report, please do not hesitate to
contact us. '

Sincerely,
ENVIRON International Corporation

7. o Qoraa-

F. Ross Jones, P.G. : | ’
Manager ' '

FRJ:als

R:\Client Project Files\Eagle Zinc — Hillsboro\Monthly Progress Reports (RIFS)\February 2002.ltr.doc

Attachment. ' o '

cc: Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — EPA Bureau of Land
Joseph Freudenberg, Esq. — Dechert
Doug Ucci — Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE

EAGLE ZINC
HILLSBORO, IL
D Task Name | st | Finish | Duration [Nov01 [Dec'01 [Jan'02 |Feb'02 |Mar'02 |Apr02 |May'02 |Jun'02 |Ju'02  |Aug'02 |Sep'02 [Oct02  [Nov'02 |Dec'02 |Jan'03  |Feb'03 [Mar'03  [Apr'03 [May'03 [Jun'03 |Jul'03  |Aug'03 |Sep03 |Oct'03  [Nov'03 [Dec'03 [Jan'04 |Feb'04 |Mar'04 |Apriod | May 04
1 |RUFS Tasks Mon 123101 = Sat4H0/04 = 832 days ; : : ; : : ‘ : ' ! . RUFS Tasks ! : ; ; ! _
2 Preliminary Site Evaluation Report Mon1T231AH | Thud2M2 | $dwys | T Prelminery S BRaon RIROIt L e e e e e e e et
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02  45days
4 PSE Report Review Meeting Thu2/14/02  Thu3/7/02 22 days i R b = i e = """"" LT ossenene """""" """""" """"" """"" S """"""" """""""""""""""""""""""""""""
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0days
6 | Final PSE Report G AR S T S R R T A - e e A e - S e e S i e e St B ANt U e et b S et B S e Sl SRS
7 RUFS Workplan Mon 12/31/01  Wed 6/5/02 157 days RUFS Workplan ; 5
8 Draft RUFS Workplan Mon 1231001  Mon41l02  @days | T M B i L R TSRS S ¢ """"" il i sk """"" """"""""""""""""""""""""""""""""""" ST
9 RI/FS Workplan Review Mesting Tue 4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Thu4/18002 ~ Wed5A4/02 = 14days | . U S s Pt """""""""" IR i v e """"" A """"" e """""""""
1 Final RIFS Workplan ThuS202  Wed522/02  21days
12 Agency Approval of Final RUFS Workplan Thu523/02  Wed 8502  14days | | T TUTTTTTTTTITTTTOOs """"""""""""""" il """"" """"" """"" """"" """""""""
13 Phase 1 Source Characterization Technical Memorandum Thu 6/6/02 Thu 117102 155 days e 1 ;?.ource chaﬁcheﬂzaﬁuu Technical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Thu 6/6/02 Tue 9/3/02 QWdays | AT e """"" """""" """"" """ """"" """"" i oo e """"""""" et """""""""""""""""""""""""""""""""""""""
15 Phase 1Technical Memorandum Review Meeting Wed 9/4/02  Tue9M7/02 14 days
16 Agency Comments on Draft Phase 1 TM | Wed9/18/02  Thu 10/3/02 s T R T T DA S e el T e e ke e s e R R R R R O T SRR SR S
17 Final Phase 1 Source Characterization TM Fri10/4/02  Thu10/24/02 21 days
18 Agency Approval of Final Phase 1 TM Fri10/25/02  Thu11/702  14days | SR T """"""""" """"""""" """"" i """" """"" """"" """"" """"""""""""""" """"""""" """""""""
19 Phase 2 Migration Pathway Technical Memorandum Fri11/8/02  FridM1/03 155 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Fri11/8/02  Wed2/503  90days
21 Phase 2 Technical Memorandum Review Meeting Thu2/6/03  Wed 2/19/03 14 days
2 Agency Comments on Draft Phase 2 TM Thu 2/20/03 Fri 3/7/03 16 days
23 Final Phase 2 Migration Pathway TM Sat 3/8/03 Fri 3/28/03 21 days
24 Agency Approval of Final Phase 2 TM Sat3/29/03  Fri4/11/03 14 days
25 Risk Assessment Report Sat4/12/03  Tue8M9/03 130 days
26 Draft Risk Assessment Report Sat4/12/03  Tue 61003  60days
27 Risk Assessment Report Review Mesting Wed 6/11/03  Tue 6403 14 days
28 Agency Comments on Draft Risk Assessment Report Wed 6/25/03 Thu 7/10/03 16 days
| 29 | Final Risk Assessment Report Wed 7/16/03  Tue 8/5/03 21 days
730 | Agency Approval of Final Risk Assessment Wed 8/6/03  Tue819/03 14 days
31 Remedial Investigation Report Wed 820003  Sun 12703 110 days
32 Draft Remedial Investigation Report Wed 82003  Fri 10/3/03 45 days
33 Remedial Investigation Report Review Meeting Sat10/4/03  Fri10M7/03 14 days
34 Agency Comments on Draft Remedial Investigation Report Sat 10/18/03 Sun 11/2/03 16 days
35 Final Remedial Investigation Report " Mon11/3/03  Sun1172303  21days
36 Agency Approval of Final Remedial Investigation Report Mon 11/24/03  Sun 12/7/03 14 days
37 Feasibility Study Report Mon 12/8/03  Sat4/10/04 = 125 days i
NOTES: : ; 7
38 Draft Feasibility Study Report Mon 12/8/03 ~ Thu2/5/04  60days | i 1. A monthly progress report will be submitted
at the end of each calendar month.
39 Feasibility Study Report Review Meeting Fri2/604  Thu2/19/04 14 days 2. Assumes 30 days for Agency to provide
comments on draft deliverables.
40 Agency Comments on Draft Feasibility Study Frionoio4  Sat 3604 ey S A 3. Assumes 14 (_iays for Agency to review and
approve final deliverables.
41 Final Feasibility Study Report Sun3/7/04  Sat3R7/04  21days
42 Agency Approval of Final Feasibility Study Report Sun3/728/04  Sat 4/10/04 f4days | T e SR T S | """"" s _— s """"" """"" """"" """""""""""""" : """""""""""""""
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